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CALL IN NUMBER: 
-PARTICIPANT CODE: 

Safety Alert 

-

.. 

Site Maintenance 

 
 

Client 

Project 

Prepared By 

Subject 

Participants 

Client 

Nathan Mangelson 

Peter Hugh 

Marie Esten 

Ellen Iorio 

Kevin Coleman 

Tim Rezendes 

- . ..• . . 

USAGE New Bedford Office Dat~ - April 26, 201 i 

New Bedford Harbor Superfund Site Project No. 35BG1001 

· Beth Anderson Note No. 627 

New Bedford Harbor - Client Update Meeting 

(* Denotes Part Time Participation) j Distribution (attendees plus) j See below 

£EA MassDEP Jacobs Battelle 

Dave Lederer Garry Waldeck Anita Rigassio Smith Jessica Tenzar 

Abdul Tahil Steve Fox Patty White 

Dave Dickerson Sevenson Beth Anderson Deirdre Dahlen 

Hoshaiah Barczynski Joe Mahoney Craig Kish 

Mike Brouillette Mark Gouveia 

Lonnie Fallin 

SAFETY/SITE MAINTENANCE 

Notes. 
Be aware of site exclusion zones. Only authorized people are allowed in these areas. All personnel that intend to enter ~xclusion 
zones must provide HAZWOPER certs to Jacobs Safety (Kenyon). In addition, the personnel must sign a form that will be kept on file, 
which states that they have read the Jacobs HASP and understand the risks and hazards at the NB site. 

An email was sent by Jacobs (Kenyon) regarding the site Health and Safety Plan. Anyone who enters the exclusion zone needs to 
review the plan and sign it. 

Small maintenance items are being conducted. Currently a yard hydrant is being replaced at Area C. Repair items needed for Area D 
will be conducted once the RAC contract is awarded. 

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Jon Blount, Jackie Connor. Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman·. Alison 
Hutchinson, Will Kenyon, Craig Kish. Mike Morris: Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes, 
Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio; Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb 
Bergen, Dave Dickerson, Hoshaiah Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Je.nzar, Patricia White KOMEN: Debi Heims; Lally Consulting: John Lally 
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JACOBS® 
CALL IN NUMBER: 
PARTICIPANT CODE: 

MU Design 
Volume 

MU-25 26,401 

MU-28 (North) 13,027 

MU-28 

(Central) 

MU-28 · 

(South) 

37C 

ACE-J23-35BG1001-P4-0117 

 
 

Dredged to 
Date 
(CY) 

26,366 

13,405 

1st pass 2nd 
pass 

3/9/17 4/12/17 

1/24/17 2/17/17 

JACOBS FIELDWORK 
DMUs/CAD CELL (Current 4/14/17) 

Verification Verification Confirmation 
Sampling Sampling Sampling 

Results 
Round 1 3/23/17 and Round 1 

3/21/1( 3/27/17 3/21/17 

. (re-runs) 

(prelir,:iinary) 

Round 2 3/27/17 Round 2 

3/23/17 (preliminary) 3/23/17 

Round 3 4/4/17 Round 3 

3/31/17 (preliminary) 3/31/17 

Round 4 4/11/17 Round 4 

4/10/17 (preliminary) 4/10/17 

Round 5 4/18/17 Round 5 

4/12/17 (preliminary) 4/12/17 

Round 6 4/18/17 Round 6 

4/13/17 (preliminary) 4/13/17 

Round 1 2/7/17 Round 1 

2/2-3/17 (preliminary 2/2-3/17 

IA) 

Round 2 2/13/17 Round 2 

2/8 and (preliminary 2/8 and 2/10/17 

2/10/17 . IA) 

Round 3 2/21/17 Round 3 

2/14 and. (preliminary 2/14 and Round 

Round 4 IA) 4 2/20/17 

2/20/17 

2 

Confirmation Progress Final 
Sampling · Bathy Bathy 
Results Survey Survey 

Last 4/5 4/26/17 

and 

4/27/17 

4/6/17 2/21/17 

(prevalidated) 

4/6/17 

(prevalidated) 

4/6/17 

(prevalidated) 

Project Notes 
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Date Notes 
Area 

Cleared 
The 2nd pass is 

complete . 

Any additional 

dredging (if 

required) will be 

accomplished 

after BV is 

completed 

Dredging 

completed, 4 

locations re-

dredged. 

• • • -- oL• > 

Need to move 

(b) (5), (b) (6)
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CALL IN-NUMBER:, 
PARTICIPANT CODE: 

 
 

MU· --Design Dredged to· -1st pass 
Volume· Date- - ·- -- .. 

-
(CY) 

- -· 
···1 

37D .. - . ., ' , 

CAD Cell - - -

Decon/Demob · .. . ~ - -

., -

- Action Date Start 
.. 

CAD Cell Curtain Inspections Ongoing 
... 

Pipeline Relocation · Mav 
PMC shoreline excavation Ongoing-
,. 

- ... ·-·-· ., -- ... 
" 

Shipwreck 2 debris removal . TBD 

2nd 
pass 

-

"Verification · Verification ·Confirmation· Confirmatio·n . ·Progress 
$ampling_ Samp,ling Sa111pling · Sampling· _Bathy · 

Results Results Survey 
". .. .. 

... 
.. 

4/25/2017 - - - -

" 

.. '. 

., 

·:- ~/_;·Project Notes· 
- .. . . 

~ 03 Sa_wyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 ,. -

_ . www.iacobs.co11) : .. 

·Final. . . :oate·- ... Notes 
.. .. 

,. 

-Bathy- ,. Area .. 

Survey Cleared 
.. 

moorings. 
.. Perform with 37C 

- - Track Progress 

Survey date 

Currently 

. equipment not in 

use is being 

decoritaminated 
--·· and wipe 

samples being 

collected for 

demob. 

OTHER FIELDWORK 

Date. Notes . .. -- ' ... 
Completion 

Before BV The curtain will remain in place until the Best Value Contract is·awarded and will be 
Mobilization removed prior to the start of BV activitiel). Gate will be left open for fish passage after . : 

completion of work. 
- Pendina award of RAC. ... , . . ' .. 

4f26/17 Still on the water. -Have removed 12,085 cubic yards.-; Sevenson anticipated-being· 
complete by Friday in this area. Work next week will include Cove in Cove re-excavation 
areas. Restoration and T&D of another 1,000 tons of PMC' material will be done on the 
IRAC and RAC; the re'mainderofthe PMC material will be held onsite at theDDA until 

. .. 
·award ofthe RAC: - ··-. -- . . . .. 

Jacobs is going to determine.that IRAC funds are available .. to perform the work; . 
anticipate work to be done in June/July time frame . 

..,· '· 

' 3 .. 

. ' 
-- :: ', . - . ~, ~, '\- . . . "- ., 

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

Event 

Water Quality Monitoring 
(Lower and.,,Upper Harbor) 

MU 25 Verification Sampling 

rt-'\_ (1/ 

Lab Sample Disposal 

Samples Analytical 
Collection Testin 
MU25 in situ 

turbidity 
onl 

12/14/16 IA 
12/20/16 IA 
12/27/16 IA 
1/25/17 IA 

Congener 
3/9, 3/13/17 
3/16-17/17 IA 
3/25/17 IA 
4/11-12/17 IA 
4/14/17 IA 
2/21-24/17 IA 

3/21/17 IA 
3/23/17 IA 
3/31/17 IA 
4/10/17 IA 
4/12/17 IA 
4/13/17 IA 

. SAMPLING AND ANALYSIS 

Project Notes 
103 Sawyer Strei=!! 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Unvalidated Validated Notes 
Results results 
N/A N/A WQM on hold until subtidal dredging operations resume. 

12/20/16 
1/10/17 
1/4/16 
1/31/17 
2/15/17 3/13/17 
3/22/17 
3/22/17 
4/4/17 
4/14-15/17" 
4/24/17 
3/8, 3/22/17 

3/23, 27/17 
3/27/17 
4/4/17 
4/11/17 
4/18/17 
4/18/17 

4 

Received approval from USACE and EPA to proceed with 
confirmatory congener analysis of 11 samples. Pre-validated 
congener results are anticipated by 5/10/17. 
Battelle to sample North Shore Thursday (4/27) and Friday 
(4/28). 

Congener list approved Monday (4/10). Pre-validated results 
are anticipated.by 5/1/17. 

Received approval from USACE and EPA to proceed with 
confirmatory congener analysis of 8 samples. Pre-validated 
congener results are anticipated by 5/10/17. 

Battelle requested approval to submit 7 confirmation samples 
for congener analysis. EPA (Lederer) and Esten (USACE) 
approved during 4/26 call. 

Sampling will commence pending approval of FSP; estimated 
start early May. · 

Battelle requested approval to dispose of old sample material 
into site waste stream. EPA (Dickerson) gave verbal approval 
during meeting (4/26). 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

Event Samples Collection 

Feb Ambient Air Week of 2/20 (PMC) 
Sampling 

March Ambient Air 3/8 and 3/9 (LH) 
SamplinQ 3/30 and 3/31 (PMC) 

April Ambient Air 4/3 and 4/4 (LH & 
Sampling UH). PMC Not to be 

completed 
LH Pre-dredQe Round 
Area C voe sampling July/Aug 

(Summa) 

Action 
Aerovox 21e Project- Phase Ill 
RAP 

City of New Bedford Update -
Riverwalk 

Fence at Parcel 265 

/ 

Small Group 

Sequencing of work 

AIR MONITORING 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Unvalidated Validated Notes 
Results results 

High Res (2/23) N Battelle received the pre-validated data from Jacobs on 4/17 and 
submitted for validation on 4/18. Validation is scheduled to be 
complete 5/2. 

PMC (4/17) LH (Y) Included in April update from Jacobs (Morris). 

4/19 or 4/20/17 PE'.)r group discussion during meeting, the decision was made not to 

Topic 

conduct the PMC ambient air sampling in April. 
April validated data will be submitted to data base this week. 
Performed when BV is awarded. 
Per EPA request," this sampling event will be conducted at Area C in 
the area surroundin!'.l Cell #1. 

MEETINGS/OTHER ACTIVITIES 

Date 
Ongoing 

Ongoing 

On oin 

Notes 
MassDEP sent a dispute letter to Aerovox; revised Phase Ill due June 30. EPA 
met with Mass.DEP and AVX. Remedial options still being discussed between 
MassDEP and AVX. 
EPA (Dickerson) waiting on response from CoNB. Riverwalk location has not 
been clarified. EPA considering reconvening monthly progress/status meetings 
with CoNB. 
Jacobs Gouveia to meet CoNB on Frida 4/28 to discuss fence. 

COMPREHENSIVE PLAN MEETINGS 

Date of Attendees 
Meetin1:1/Call 

Mid May Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 

5 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER: 
PARTICIPANT CODE: 

UH Subtidal 

Intertidal LH 

Intertidal UH 

 

Data gaps 

Data gap locations 
webinar 

TBD 

TBD 

5/3/17, 10 

Project Notes 

Gouveia, Ri assio-Smith, Anderson, Lall , Harrin ton, SES. 

103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Lederer, Iorio, Coleman, Rezendes, Mangelson, Gouveia, Rigassio-Smith, 
Ta lor," Harrin ton, SES. · 
Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, 
Rigassio-Smith, Blount, Sills, White. 

Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Rigassio­
Smith, Blount, Sills, White. 

GOA/Confirmatory Subtidal Go over Grid so data gap Mid May Lederer (UH), Barczynski (LH), Iorio, Esten, Gouveia, Rigassio-Smith, White, 
Lally. can be aligned with 

~onfirmato 
CDA/Confirmator Intertidal \ TBD Dickerson, Barcz nski, Iorio, Esten, Gouveia, Ri assio-Smith, White.· 
Aerovox Interim C$,- TBD Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally, 

Tuthill. Meetin endin Wolf/Dickerson schedules. 
Barcz nski, Iorio, Rezendes. 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Parcel or Name of Owner Rinht of Entrv Need Date Task Notes 
Cemetery/Marsh Island June Intertidal The EPA attorney is talking with the cemetery about potential 

access to the Intertidal areas through the cemetery. Also, 
waiting on a formal list of Cemetery requirements (Side Letters) 
prior to signing the agreement. 

Town of Fairhaven Easement June Intertidal . Access agreement is in place. Jacobs will provide measures to 
protect sewer lines. A _list of Town of Fairhaven's requirements 
will be incorporated into the Work Plan as an attachment. 

LH Properties ~el ~ TBD Intertidal EPA (Dickerson) requested copy of existing access agreement 
.tvfl.-. -~ ~- to confirm if excavating included. Battelle (White) to forward 

their copy to EPA (Dickerson). 
Future Upper-Harbor Access Roads TBD - Intertidal EPA (Dickerson) has requested that Jae.obs provide the current 

version of the map showing areas .. that may require acc~ss 
roads. 

17-1 and 17-3/Mike Panagakos TBD Subtidal/I ntertidal EPA (Lederer) has turned over the matter of ROE to EPA's 
legal staff for resolution. EPA Legal is now back from leave 
and will pick up again. 

Manomet Street 4/21/17 Signed lease send to Jacobs on 4/21. Payments to owner by 
Jacobs can proceed. 

6 

.... 

(b) (5), (b) (6)



JACOBS®--:_ -"- . _-_ .,... : 

CALL-IN NUMBER: _
PARTICIPANT CODE:  

Robichaud· - TBD Archeology 

DELIVERABLES 

No. Document Name - ' Organization Submit Date 

81 2017 Intertidal Data Gaps~ } 7 Battelle Draft 4/3/17 -

--Cvwftvy_ ~ (.. J ~ 

_82 MU28 Resampling Tech Memo Battelle Draft 4/28/17 

---- - -
,, ' -- - - -· - . - ·- ~ - - - - - ~- --- - - .. - ' ~-.,. .,_ ---·' - - --- -- -

'' " 

J1 2014/2015 Ambient Air Report Jacobs 

J2 Dive plan for pipe relocation Jacobs TBD 

{vi/\ ~ 

J3 Draft Comprehensive Plan Jacobs 06/15/2017 

J4 Phase II Archeological Investigation Jacobs/ Draft Arch. 
Summary Report Delivery dates - CR/PAL Report (4/7/17) 

yv--1 ·1t wk. Final Arch. 
-- ,,. 

Report (30 days 
after receipt of 

aqency comments) 
J5 · Shipwreck 2 Report Jacobs/CR TBD. 

\/\.-( c., 

~ 
.I) ,. 

J6 Archeoloqical Disposition c;; </~ Jacobs, CR, 4/20/17· 

: I t, 
""v"\\ 

7 

-Project Notes-
103 Sawyer Street 

New Bedford, MA 02746 
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508-996-6742 

www.iacobs.com 

EPA (Barczyski) will check ·on status with EPA (Stanley) 
re ardin Artifact Release Forms. 

Comments -Reviewers Notes. 
Due 

4/19/17 Dickerson, Esten, MassDEP, Jacobs, USAGE, and 
Lewis, Morris, EPA (Bergen) comments 

MADEP, Bergen received. Pending EPA 
(Dickerson) comments. 

Lederer, MADEP, Discuss if this is needed. 
Esten, Rezendes, 

Iorio, Jacobs i r I 
,_ ·,' . ' -_ .lw)-:1_-'~-W" -~ -- - - -·- _, ._, - - -- -- - ~ ....... _ .-

Lewis, Lederer, RCL to AECOM~). 
AECOM Backcheck by AECOM by Friday 

(5/5) 
USAGE (Iorio) received an e-

' 
mai! from USAGE Safety that the 
dive plan is good. USAGE 
Safety will provide a Dive Plan 
letter to Jacobs. 

. --- --- Milestones were submitted 
4/7/17: Draft Comp Plan due 
mid-June. -

Lumino (submitted Comments received. RCL and 
4/21/17 4/19) revised document pending. Re-

Paiva (submitted submission date pending. 
on 4/21) 

Jacobs will check with Dave --
Robinson on status. Jacobs · 
(Fox and Gouveia) to review 
options with current budget. 

-5/5/2017 Pendinq comments. 

k 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS®-
CALL IN NUMBER:  

 PARTICIPANT CODE: 

No. Document Name 

s read sheet 
Intertidal WP for Marsh Island 

- t \Nf ,¼M~ · 
-~ IA,C t -~°"4-n, ~ 

J8 UH Hybrid Dredge WP 

fU/.Mt ~s c:;;-p-r/ ~ 
(Yv1k . J- .,-~ V) l?'.%) 

J9 Addendum to UH Hybrid Dredge 
WP for the Cable Crossing Area 

- A 1l -~ eitA 
J10 

Organization Submit Date Comments 
· Due 

PAL 

-~j) 4/7/17 

Jacobs 4/7/17 4/17/17 

Jacobs 4/7/17 4/17/17 

Jacobs 4/4/17_ 

Reviewers 

Dickerson, Esten 
(4/19), Mangelson 

(4/14), Penko 
4/19 

Lederer, Rezendes 
(4/14) Mangelson 

(4/14), Esten 
(4/14), Lally (4/19) 

Lederer, Rezendes 
(4/14) Mangelson 

(4/14), Esten 
4/14, Lall 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Notes 

Preliminary Draft submitted for 
project scoping. Pending Corps 
comments. · 

A comment resolution meeting 
occurred on 4/24. Backcheck 
required from reviewers. Jacobs 
working through additional items 
from meetin . 
A comment resolution call is 
scheduled for 4/24. 

Pilot Cap_ i•port ~ . L,j ~ 
·- w-cM O ~ lJ ~ 

Esten (4/14), (EPA) 
White 

Submitted draft document. EPA 
(White) currently reviewing. 
USACE to verify EPA review of 
document. 

J11 Miguel and LH Properties WP 
/\I\, C. 

U1 CAD Cell Slope Monitoring and 
Consolidation 

E1 Fate and Transport Model Let er 
-Re ort 

Jacobs TBD 

USACE Ongoing 

ERDC 

NA Rezendes 

EPA to confirm RALs and 
Jacobs to determine data a s. 
Final survey of CAD cell 
conducted on 4/25. 
Prelim output serit out by 
USACE Iorio . 

-~ /trJJ. IO~ ~~'., ~f (1 Jlt, I 
cbNTRACT <. CTIONS 

Contract Date Notes 
TERC TO# 1, 6, 7, 8 Incentive Fees 4/14/17 Final action is with Contracting. 

TERC TO# 1, 6, 8 Closeout 4/14/17 Final action is with Contractina. 
Battelle. modification 5/5/17 One contract action for Addendum #9 and optional tasks through summer 2017. Award 

anticipated bv 5/5/2017. n 
IRAC - 3/31/17 ( POP extended until end of Mav 2017. ) ( _// 

' ~ -c ~~ io6- '--- -1( f?fVl (__ /1.)...,p ~()>('e0 l llh rV\-- ·, -
8 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER: .  D_ · 

-PARTICIPANT C ~2~ 

/ 
RAC TO2 .~-- . -- - .. 

Mav 5, 2017 Final action is with ·contractimf 
. .. 

RAC TO3 (Marsh Island and LH Int) Revised and resubmitted to contractinQ 
RAC TO4 (Cable Crossing) SOW pending Generic WP and cable crossing edits. 

on incentives 

FUTURE ACTIONS (No discussion needed) 

Action Date Notes 
Between the Bridges WP 
ExistinQ Debris Mao for Citv of NB Uoon comoletion of debris removal 

9 

- ... 

Project Notes 
103 Sa\r,/y'er Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

b m www.1c;1co s.co 

... 

USACE/Lally working with Jacobs 

\ 

(b) (5), (b) (6)

(b) (5), (b) (6)




